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Ronald L. Beck
elelle a usrase
Nuctratt sscusIrr ls savisoaM tataL

Project Manager

(Engineering and Construction)

Technical Qualifications
'ver 43 years of nuclear

experience, including 17 in
design engineering and
licensing, 18 on SGR and
RVHR projects, and 5 in nexi-
generation nuclear (EPR, SMR)
project managemenl
Registered Professional
Engineer in Maryland (relired);
inactive in Mississippi, South
Carolina, Tennessee, Texas,
and Virginia

Member of ASCE, AS ME

Author of several published
technical papers (available on
request)

Education
~ ME, Civil Engineering, Virginia

Polytechnic Institute (Structural
Engineering Major)

BS, Civil Engineering, Virginia
Polytechnic Institute

Bechtel Certification, Project
Manager Level 9

Ron Beck has spent his entire career In the nuclear power industry.
He has a strong civil engineering background and many years of
design engineering and field experience, with a solid foundation in
the detags of work planning and execution. He was project
manager for three steam generator replacement (SGR) projects,
assistant project manager for one SGR project, and shift outage
manager for two reactor vessel head replacement (RVHR) projects.
His background also includes civil design work on Grand Gulf,
South Texas Project, and Watts Bar. He Is a highly dedicated leader
with strong technical skills, effective management capabilities, and
the ability to motivate teams to successful outcomes.

Project Manager, Generation mPower Small Modular Reactor
2011-Present.'or the Generation mPower (GmP) small modular reactor
(SMR) project, Mr. Beck has been responsible for a6 aspects of Bechtel's
scope and project execubon and for interface with Generation mPower
LLC and Babcock & INilcox (B&W), as well as potential customers,
Industry Advisory Council members, management committee members, and regulatory agencies. His

responsibilities include overall management of 230+ professionals, including engineering, licensing, project
coal and schedule, procurement and contract functions.

Project Engineering Manager, Generation mPower Small Modular Reactor

2010: For Ihe GmP project, Mr Beck managed the Bechtel engineering team and Ihe integration of Bechtel's

scope with B&W's Nuclear Island scope.

Project Manager, Various Commercial Nuclear Projects
2010: Mr. Beck participated in a due diligence assessment as project manager, civil/structural reviewer,
consirucbon reviewer, and overall report preparer. The report outlined the resuks of the assessment regarding
invesbng in a specific new generation nuclear technology.

2008-2010: Mr. Beck was ihe responsible project manager for the Bell Bend US EPR, nuclear power plant
pro/ecl. He supported AREVA's preparation of responses lo the NRC's requests for additional information in

conjunction with the design certification process; managed an optimization study; participated in construction
schedule development; worked with customer on updating the sde utilities plot plan for its Combined License
application; and oversaw Ihe development of budgets, schedules, and reports.

2008: Mr. Beck oversaw ihe development of the long-range strategic plan for Ihe SONGS SGR project. The
work involved developing Ihe pre-outage schedule encompassing Bechtel's work from 2006 through 2010
and ihe Cycle 15 and Cycle 16 (SGR) outage schedules for Bechtel's work and integrating these schedules
into Ihe client's online and outage work schedules.

2007: For the Palo Verde Nuclear Generating Station Unit I SGR project, Mr. Beck managed all aspects of

removing and relocating ihe V651 valve in Ihe reactor coolanl system ASME Class I shutdown cooling line to

support long-lerm plant operability and reliability.

2006-2007: As plan coordinator for the SONGS SGR project, Mr. Beck managed Ihe development and
submittal to Ihe client of 50-plus management, engineering, and construction plans and 30-plus specific
contract deliverables describing the methods and approaches Bechlel would employ to execute its SGR work
scope. He also supported ihe project manager on project commercial and lechnical issues.

2005: For the Palo Verde Unit 3 SGR projecl, Mr Beck managed the installation of a vortex elimination plate
in Ihe reactor coolant system ASME Class I shutdown cooling line The plate was later removed as a result of
system lasting.
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Ronald L. Beck

2004-2005; Mr. Beck managed or supported proposals for the Turkey Point Units 3 and 4 and St. Lucia Units
I and 2 RVHR projects; Ihe Crystal River Unii 3 SGR project; the Bruce A Units 1, 2, 3, and 4 SGR projects;
the Diablo Canyon Units I and 2 SGR projects; the SONGS Units 3 and 4 SGR protects; the SONGS Units 2
and 3 and Palo Verde Units 1, 2, and 3 RVHR studies; and Ihe Palisades RVHR pro/ecL

Shih Outage Manager, Surry Unit 1 Reactor Pressure Vessel Head Replacement (RPVHR)
2003: For ihe Surry Power Station Units I and 2 RPVHR pro/ecl, Mr Beck interfaced with client,
subcontractor, and Bechtel personnel to develop Ihe schedule; attended client/Bechtel plan-of-the-day
meetings; interfaced with client and Bechlel personnel on day-to-day operations, including action item
meetings and task reviews; and managed Bechlel's day shift containmeni work during each unit's
replacement outages.

Project Manager, Various Steam Generator and Reactor Pressure Vessel Head Replacements
2002: Mr. Beck managed several SGR project proposals, an RPVHR project study for two nuclear units, and
an independent Ihird-party SGR project cost estimate study review for a nuclear ublity.

1996-2001; For the South Texas Unit 1 (1996-2000) and Shearon Harris (2000-2001) SGR projects, Mr.
Beck had Ihe same duties as for the V.C. Summer SGR project.

1995-1996: Mr. Beck developed generic SGR project core leam operations and was a member of the team
that developed a Bechtel/Westmghouse teaming agreement for SGR projects. He also developed
competitively bid SGR projects and sole-source negotiated SGR awards, including the first South Texas Unit
I SGR involving the Bechtel/Westinghouse agreement

1992-1 994: For Ihe V.C. Summer SGR project, Mr. Beck directed all aspects of engineering, construction,
procurement, quality assurance, fixed price cos, and schedule management and subcontractor interface;
coordinated interfaces with the client and interfaced with Bechiel senior management, global and regional
industry unit and execution unit management, and home office functional departments. During the SGR
outage, Mr. Beck oversaw all aspects of Ihe on-site construction activities and managed the development of
the Bechtel portion of the outage schedule.

1991 —1 992: For the ASCO Units 1 and 2 SGR project, Mr. Beck managed photogrammetry and interference
walkdowns, the redesign of the biological shield wall, preparation of Ihe technical specification, and technical
evaluation of replacement steam generator fabrication proposals. He also managed SGR studies for St Lame
Unit 1 and for Mitsubishi Heavy Industries, Ltd. in Japan.

Assistant Project Manager, Palisades Steam Generator Replacement Project
1989-1991: For the Palisades SGR project, Mr. Beck provided management overview of the engineering
team and management support to the cost and schedule supervisor for schedule and budget control. He
assisted in coordinating Bechtel's client intedace an licensing and other high priority issues and coordinated
the development of the SGR outage schedule with the SGR project team (management, engineenng,
construction, procurement, subcontractors, and client). As night shift outage coordinator dunng Ihe
replacement outage, he coordinated Bechtel's night shift construction activities with the client and Ihe client's
contractors. During job closeout, he assisted the project manager and field services manager with closeout
activities, including engineenng as-built package completion, contract compliance closeout, outage work
activity completion, and licensing and quality assurance review closeout.

Project Engineering Manager, Watts Sar Unit 1

1987—1989: Mr. Beck was the Project Engineeding Manager for the Hanger and Analysis Update Program for
Watts Bar Nuclear Station Unit 1. In this capacity, he oversaw aff design activities associated with the update
of the Watts Bar pipe stress analyses and pipe support designs, using a site walkdown leam and design
teams located in Oak Ridge, TN; Gaithersburg, MD; Houston, TX and San Francisco, CA.

Project Engineer, South Texas Project Completion
1986-1987: For the South Texas Units I and 2 project, Mr. Beck supported Ihe civil/ structural, pipe stress
and pipe support, architectural, and plant design layout discipline design activibes. He directly interfaced with
the client m completing engineering design, licensing, and engineering assurance activities associated with
these disciplines. He also assisted in managing the contractual and legal aspects of Ihe project's main cooling
reservoir; coordinated interfaces with Ihe project's constructor and client and Bechtel management; and
directed ihe coordination of engineering activities associated with Unit 1 hot functional testing, including
development of engineeiing hot functional test procedures for Ihermal and vibration monitoring.

Design Engineer/Group Leader/Engineering Supervisor, Grand Gulf Units 1 S 2
1972-1 985: Initially, Mr. Beck developed various preliminary design studies subsequently used for input to
the PSAR and to project cost and final design studies. He reviewed cooling tower structural design
calculations, wrote and administered a subcontract for cooling tower foundation piling installation, and wrote
piping technical specifications. Later he supported various site engineering tasks and completion of final
ultimate heat sink basin structural designs and assisted in managing group design acbvibes. Subsequently,
he led the design activities associated with Ihe reactor containment building (RCB) and site and managed a
specialized task force performing dynamic loading analysis of the BWR Mark III RCB. He supervised
development of the FSAR sections associated with the RCB and other Seismic Category I siie facilities. He
participated in regulatory heanngs with the NRC and the Advisory Committee on Reactor Safeguards in
conjunction with the RGB dynamic analyses and assisting in supervising civil/ structural design activities.
Ultimaiely, he was responsible for all civil/structural engineering design activities associated with Unit 2.
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Jonathon D. Burstein
Project Controls Manager

NUCIEAR, SECURITY'NVIRONMENTAL

Education

M.S., Construciion
Management, Virginia
Tech University

B.S., Civil Engineering,
Virginia Tech University

Jonathan Burstein has over 11 years of cost engineering,
planning, and scheduling experience, primarily on nuclear
projects throughout the United States. He is well-versed in all
aspects of project cost management, including budgeting,
monitoring, and controlling cost. He has also developed and
maintained project outage construction schedules and
monitored critical path. Currently, he is responsible for
managing project controls for the Beaver Valley Unit 2 Steam
Generator Replacement (SGR) Project and prior to that, he spent
5 years on the Watts Bar 2 Completion Project.

Project Controls Manager, Beaver Valley Unit 2 Steam
Generator Replacement Project
2013-Present: Mr. Burstein manages ihe project controls team lo
monitor and control cost and schedule for the project, and is part of the
project management leam to help the Project Manager make informed decisions. Mr, Burslein developed the

project controls plan and established tools for successful project execution. He also facilitated cross-training

of cost and schedule personnel to further develop their skills. The leam is currently managing cost and
schedule for the engineeding eflorl, with construction planning and support for Unit 2 oulages.

2015: While managing protect controls for Beaver Valley, Mr. Burslein also provided planning and cost
support lo new proposals for nuclear work, steam generalor replacement protects, and combined cycle
projects. Addilionagy, he provided planning support to a front-end assessment study for new nuclear
construction work.

Construction Cost Supervisor, Watts Bar Unit 2 Completion Project
2012-2013: Mr. Burslein supervised a group of up lo 6 employees to manage construction costs. Group
responsibilities included, daily craft hours monitoring, weekly QURR reporting and analysis, oversight of
quantity reporting database, budgel maintenance, trend initiation, and vadious interfaces with the conslruciion
organization. He also continued to perform Ihe financial responsibilities listed below, such as PFSR, CWA's,

and project budget monitoring.

Cost Engineer- Financials/Craft, Watts Bar Unit 2 Completion Project

2010—2012: Mr. Bursiein monitored Ihe overall finanoal status of project, generated quarterly contract work
authorizaiions (CWAs) for project funding and quarlerly project financial status reports (PFSRs) for

management, monitored actual expenditures against the project budget and forecast, and initiated
construction trends as identified by cost tools. He generated monthly project reports for functional support to

Frederick (project status reports, staffing, and gross margin) and provided other functional support as
requested. He also supported craft cost controls as descnbed below.

Cost Engineer- Craft, Watts Bar Unit 2 Completion Project
2008-2010: Mr Bursiein maintained labor cost codes and monitored labor charges in eTrack, maintained
budgets and incorporated new work order estimates in ePC Works (a toot for budgeting, monitoring, and
conlroging ag aspects of cost for major Bechlel projects), and performed craft jobhour analysis. In addition, he
generaled weekly quantity unit rate repon (QURR) and other reports as required, created quantity reporting
database so that Ihe field engineer could enter weekly quantities, and trained others in use of these systems.

Area Schedular, Watts Bar Unit 2 Completion Project
2008-2008: Mr. Bursiein developed field engineering walkdown schedules and tracking tools and developed
and maintained detailed construction schedules. He also acted as interim lead construciion schedular for a

period of 2 months
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Jonathon D. Burstein

Field Planner, Palo Verde Unit 3 Steam Generator Replacement Project
2007-2007: Mr. Burstein developed and maintained project outage construction schedules as the lead
planner on day shift. He prepared daily reports for project status, manpower tracking, jobhour earnings, and
cnbcal path analysis and trained new planners on SGR scope, planning, and reporting.

Field Planner, Comanche Peak Steam Generator/Reactor Head Replacement Project
2006-2006: Mr Burstein developed and maintained project outage construction schedules. Work included
coordinating steam generator replacement project work activities, preparing daily reports for project sfatus,
manpower tracking, jobhour earnings, and critical path analysis, and he cross-trained with the Cost group on
craft staffing, subcontracts, and work breakdown structure (VVBS) tracking.

Field Planner, Palo Verde Unit 3 N-1 Outage
2006-2006: Mr. Burstein maintained project outage construction schedules as the backshift planner and
assisted in schedule development for the Unit 1 valve modification.

Planner, Comanche Peak Steam Generator/Reactor Head Replacement Project
2006-2006: Mr. Burstein maintained project engineering schedule and developed projeci pre-outage
construction schedule, prepared weekly status reports and monthly engineenng progress and performance
report (EPPR), assisted various projects with schedule maintenance, and worked part-lime with AREVA New-
Gen to develop engineering schedules.

Field Planner, Palo Verde Unit 1 Steam Generator Replacement Project
2005—2005: Mr. Burstein paAicipated in vertical slice reviews for schedule development. Maintained project
outage construction schedules and monitored critical path.

Planner, Central Planning Group
2005-2005: in this assignmeni, Mr. Burslein assembled proposal schedules and updated vadious project
schedules as needed

Intern, Miami International Airport Expansion
2004-200/h Mr. Burslein set up and maintained database for tracking and reporting work orders and created
project cost and scheduling repoAs for project management
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Robert A. Exton

euctrait sscusirv 8 savisoausurst

Procurement 8 Contracts Operations
Manager

Technical Qualifications

Member, Original Lifetime
Certified Purchasing
Manager, Institute for
Supply Management
Bechlel Certification-
Procurement Manager

Education

B.S., Business
Adminislration with
Emphasis in General
Management, Humboldt
State University

A.S., Forestry Science,
North Dakota State
University

Bob Exton, Procurement & Contracts Operations Manager for
Nuclear Power, has 37 years of procurement experience working on
nuclear, fossil, and lelecommunications projects, with over half of
that time in the nuclear power generation arena. He has hold
positions of increasing responsibility in various procurement
managerial positions, including material management, purchasing
and contracts formation, management, and commercial leadership.

Procurement & Contracts Operations Manager, Nuclear Power
2008—Present: In his current role, Mr. Exlon is responsible for managing
and monitoring procurement and contracts operations for ag commercial
nuclear projects. His main focus Ihe past year has been the functional
oversight of ongoing nuclear projects and proposal efforts, drawing upon
past expenence, lessons learned, and ihe Six Sigma philosophy. Additional
focus has been on process improvement and procedures direcgy
associated with commercial nuclear activity.

Program Procurement Manager and Deputy Program Procurement Manager, Cingular Wireless
Project and the AWS Project
2002-2008: Mr. Exion was responsible for the procurement operations of these telecommunication projects,
focusing on Materials Management He was also responsible for Ihe integration of Ihe AWS project Io Ihe
Cingular system and for ongoing procuremenl operations in support of the nationwide build program. This
build program included eight markets with a staff of twenty, including material coordinalors and a purchasing
gl cup.

Proposal Manager, Power Multi-Project Acquisition Group (MPAG)

2000-2002: Mr. Exlon was mvolved with ag proposal efforts for power projects and was ihe primary
representative on project development teams assuring thai Procurement supported Ihe development
schedule.

MPAG Commercial Lead, Balance of Plant and Electrical
2000-2000: Mr. Exton was responsible for managing and coordinating Ihe buying activities in support of the
power projects executed from the Power center of excellence

Project Procurement Manager, Aleppo, Quezon, and Dabhol Projects/Nuclear Operations
1991-2000: Mr. Exion was responsible for developing, negotiating, and administering purchase orders and
subcontracts for three fossil power projects in the Middle East and Asia. On the Aleppo Project, Mr. Exlon
was responsible for final equipmenl buyouts, expediting, inspection, traffic and logistics and shipmeni of

remaining equipmenl and services.

Addilionagy, was involved in the development of new power plant construction projects.

In his Nuclear Operations role, Mr. Exton was responsible for coordinating procurement activities associated
with North Anna Unit 1 SGR, V.C. Summer SGR, and FURNAS project and for the issuance and
administration of major lump sum subcontracts.

Senior Contracts/Purchases Supervisor Specialist, Palisades Steam Generator Replacement
1989-1991: Mr. Exton was responsible for negotialing and issuing major lump sum subcontracts and
purchase orders,

Reston, Virginia Bechtel Confidential 54331 849/I 5-1
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Robert A. Exton

Contracts/Purchases Supervisor Specialist, Limerick Nuclear Project
1987-1989: Mr. Exton was responsible for coordinating purchasing activities, administering assigned blanket
orders, and supervising closeout of home office contracts and field purchase orders.

Contracts/Purchases Supervisor/Specialist Buyer/Spare Parts Supervisor/Warehouse
Receiving Supervisor, Palo Verde Nuclear Project
1978—1987: Mr. Exton was responsible for assisting in forecast planning, conducting training on procedures,
and reporting progress to the client and engineering.

Reston, Virginia Sechtel Confidential 543318-99/1 5i 2
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Jason S. Moore
Project Controls Manager

NUCLEAA,SECURITTII ENVIRONMENTAL

ENL eaa s I

Education
~ B.S, Business Management &

Finance, Salisbury Staie
University

Jason Moore has 17 years of project controls experience in the power
generation construction industry, with well-rounded expertise in
planning, construction, cost, estimating/proposal development, and
subcontracts for both nuclear and fossil power plants. For the past 6

years, he has had positions of increasing responsibility on large-scale
nuclear power projects, culminating in his current role as Project
Controls Manager for Bechtel's on.going engineering services work at
Southern Nuclear's three operating nuclear facilities in Georgia and
Alabama.

Project Controls Manager, Southern Nuclear Engineering Services
Project
2013-Present: Currently, Mr. Moore is responsible for all cost- and schedule-related functions, initialing and
implementing projecl controls tools and programs, and providing technical direction to projeci controls
personnel on this project that provides engineering Services lo Southern's three operating nuclear plants
(Fartsy, Hatch, and Vogtle).

Project Controls Manager, Wolf Creek Essential Service Water Buried Pipe Replacement Project

2011-2013: Mr. Moore was responsible for all cost- and schedule-related functions, initiating and
implementing project controls loots and programs, and providing lechnical direction lo project controls
personnel on Ibis project thai replaced over 30,000 lineal feel of underground and underwater piping thai was
deteriorating al the Wolf Creek Nuclear Plant. He provided day-lo-day supervision to project controls
personnel and interlaced with all functional groups to ensure compliance with execution strategy and
objectives, He also provided status information and related analysis lo the project manager, prolecl controls
operabons manager, and project team, as well as interlaong with customers, contractors, and other outside
personnel. Additionally, Mr. Moore led specialized studies and provided other specialized support to project
and functional management, as required.

Shift Outage Manager/Assistant Project Controls Manager, Turkey Point 3 8 4 Extended Power
Uprate Project
2009-2011: While assigned lo Ihe Turkey Point EPU project, Mr. Moore held a number of posibons of

increasing responsibility including:

'hift Outage Manager—responsible for managing the "team room" for a 43-day outage with a peak craft
headcount of 300, reviewing, modifying and driving the project schedule through Ihe nuclear outage,
interfacing daily with the plant management leam, removing obstacles, and finding quick solutions to
daily challenges and issues.

'ssistant Project Controls Manager—responsible for decisions and financial reviews, developing senior
managemeni presentation malarial on multiple occasions for client reviews, chairing multiple client
review sessions ranging from trends to Level 3 vertical reviews, personnel management of project,
staffing decisions, and employee development, attaining more balanced perspective between lhe cost
and schedule functions, and actively participating in financial development and reviews

~ Planning and Scheduling Supervisor—responsible for providing direct supervision to eight employees,
serving as one of the leads driving the U3R25 outage including analysis-based redirection, major
recovery planning, and "team room" staffing, developing unique tools lo simplify a complex planning
pro/ecl thai is now used at all customer project sites.

'roject Planner—Field and Engineering, responsible for presenling the Project Controls status at the
Monthly Progress Report lo customer senior management, and scheduling lead for all aspects of

Reston, Virginia Bechtel Confidential 2056484I9/1 5-1
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schedule development including engineering, construction, procuremenl, subcontracts, startup, and
cuslomer schedule integration.

s Project Estimator—responsible for developmg a plan lo provide an estimate lo customer for all the EPU
projects along with all ihe templates required to complete the task in a short duration, conducting onsite
working sessions/presentations at each of Ihe customer's project sites, in which Level 1.5 schedules
with assooated resources were developed, with the results serving as the basis for all Ihe EPU
estimaies. Mr. Moore presented the esbmale to Bechtel customer senior management.

Project Planner, Midwest Generation Powerton Environmental Program Project
2008-2009: Mr. Moore's responsibilities included scheduling lead for all aspects of schedule development
including engineering, construction, procuremenl, starlup, client, and OEM partner schedule integration on
this project to install an air quality control system on a dual unit coal-fired power plant He worked directly with
proiect management, client management, and OEM management developing all levels of schedule (Level I,

II, III, IV), implementing the use of Primavera 6 0 on the protect.

Project Planner, Sammis Air Quality Control System Retrofft Project
2008: Mr. Moore provided direction and training to the onsite planning staff on this 2,200 MW coal plant,
facilitating communication between the Bechtel and Client organizations through interactive white-boarding
schedule development sessions. He led the planning effor of the main Iransformer installation and its related
outage, discovering and fixing issues as they arose. He also developed a new Iracking report to be used by
Bechtel and Client management that tracked real-lime data in association with bulk piping installation.

Project Planner, Sutherland Project
2007-2008: Mr. Moore supported the development of ihe initial estimate and schedule for Ihis proposed
power project, developing a level II schedule and supporting documentation to successfully convey project
schedule viability, and presenting the overall plan lo ihe project team and leading discussions on ils future
development including risks and challenges.

Engineering Planner/Lead Planner, Oak Creek Expansion (Etm Road) Project
2004-2007: As Lead Planner on Elm Road, a 1,300 MW two-unit EPC new build coal-fired power plant, Mr.
Moore was responsible for coordinating and issuing the critical action items and chairing the CAI meeting. He
provided technical direction to the lead engineeriing planner and supported field personnel. He also led a
number of special studies and 'what if analyses, as directed by the Project Director. He participaied in the
rebaselining of the construction schedule, developed multiple detailed schedule tracking tools lo better define
project goals, provided important analysis regarding the bming of cable deliveriies lo take advantage of the
future reduction in the market price of copper, and developed Ihe first startup level 3 detailed schedule.

As Engineering Planner, Mr. Moore was responsible for maintaining Ihe Level I, Level II, and Level III

schedules, creating and maintaining bulk commodity curves for Engineering releases and the pro/ect short-
lerm work plan, analyzing entire schedule network to avoid potential issues with project deliveries, leading
procurement activities to ensure timely delivery of materials by establishing delivery dates for material
requisition, reviewing cosi estimates and trends for schedule impacts, and developing and maintaining the
Engineering Progress & Performance Report and the Engineering dashboard.

Engineering Planner, Mountain View Combined Cycle Gas Turbine Project
2003-2004: Mr. Moore's responsibilities included developing and maintaining the Level I, Level II, and Level
III schedules, bulk commodity curves for engineering releases, and the project short-term work plan. He was
also responsible for analyzing Ihe entire schedule network to avoid potential issues with project deliveries,
leading procurement activities to ensure timely delivery of materials by establishing delivery dates for material
requisition, reviewing cost estimates and trends for schedule impacts, and communicating the overall pro/eci
schedule to the project and clieni management.

Proposal Planner, Bechtel Power Project Controls Central Function
2000-2003r Mr. Moore worked with business development managers and construction managers to assist in
development of strategic positions of new proposals. He was responsible for developing the milestone
summary schedules for management reviews during the proposal phase, developing Level II project
schedules, developing and maintaining Level III P3 schedules, developing bulk curves and manpower curves,
produong development schedules for pre-NTP phase and proposal phase, and maintaining comparison data
for new proposals. Proposals ranged in value from $300 million to $3 Billion.

Indirect Estimator, Bechtel Power Estimating
1998-2000: Mr. Moore was responsible for developmg craft wage rates, supporting the development of
manual distributable costs, developing home office costs, tracking metrics for proposal costs and services
estimates, gathering data for quantity and jobhour comparisons, supporiing Ihe preparation of proposai review
packages, developing proposal cashflows and proposal profitability summaries, and prepanng proposal
pricing sheets.
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Robert E. Pedigo
Project Startup Manager

~ Nsriee

NUCLEAR.sscuslrva ENVIRONMENTAL

TNI ease

Technical Qualifications

Registered Professional
Engineer, Pennsylvania
(Elecincal) and 10inois
(inaciive)

Six Sigma Black Bell

Education

B.S., Eleclrical
Engineenng,
Pennsylvania State
University

Bob Pedlgo is a seasoned Startup Manager with 39 years of
increasing responslbffities both on projects and in functional
management. He is a Bechtel Startup Subject Matter Expert, and
his expertise includes plant startup and startup planning of
systems and facilities, plant maintenance and reliabffity (nuclear,
petrochemical, and industrial), procedure development, and multi-
discipline organization coordination. In addition, he is a Six Sigma
Black Belt who has successfully developed and implemented
several startup process improvements.

Deputy Manager of Startup, Bechtel Oil, Gas 8 Chemicals
(OG8 0)
2014-Present: Mr. Pedigo is responsible for starlup functional oversight
of ihe OG&C global business unit projects in development and execution
around the world.

/ ev&
I

Chief Startup Engineer, Bechtel OG&C

2013-20'l4: Mr. Pedigo was responsible for overseeing slarlup ai multiple Liquefied Natural Gss (LNG)

projects from the Houston OG&C headquarters.

Chief Stakup Engineer, Bechtel Corporation
2011-2013: Mr. Pedigo was responsible for ihe continued development and revision of Bechlel's corporate
Slarlup Procedures (content and configuration management) and the management of the corporate Startup
Engineer Certification program and oversight of corporate startup records and archives. In addition, he served
as a Startup Subject Matter Experts for several nuclear power and LNG projects.

Project Startup Manager, mPower Small Modular Reactor (SMR) and Calvert Cliffs Unit 3

2008-2011: On the mPower SMR project, Mr. Pedigo oversaw design input, program development, and early
projecl planning during Ihe development of the SMR design and execution planning. On Calvert Cliffs 3, he
performed design input, program development, and early protect planning for the US-EPR nuclear power
reactor design that was proposed for the Calvert Cliffs sile.

Assistant Nlanager of Startup, Bechtel OG&C

2004-2008: Mr. Pedigo assisted in sisrtup functional oversight of OG&C projects in development and
execution.

Six Sigma Black Belt, Bechtel Corporation
2003-2004: As one of the Six Sigma Black Belts, Mr. Pedigo successfully developed, completed, snd
implemented two Process improvement Projects (PIPs), thai improved Bechlel's process and procedures for

Steam Line Cleaning and Chemical Cleaning. He also conducted Six Sigma awareness training and program
audits throughout the company.

Project Support Supervisor, Bechtel Corporation
2000-2003: Mr. Pedigo's responSibilities included projeci developmenl support (proposal estimating,
schedule development, and execubon philosophy inpui), project execution supporl, and startup execution
phdosophy research and development for projects mainly in Ihe Power and Government Services sectors.

Lead Startup Engineer, River Protection Project
1999-2000: Mr. Pedigo's responsibilities included developmenl of Ihe slartup portion of project estimate and
schedule, development of commissioning strategy and starlup program, development of lest section of the
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Robert E. Pedigo

Preliminary Safety Analysis Report, and provision of input to design for starlup, maintenance, and operations
on this Department of Energy nuclear waste vitnfication project in eastern Vyashington.

Site Manager, BP Amoco and Koch Refinery Projects
1997—1999: Mr Pedigo had overall responsibilities for capital projects, maintenance support, and turnarounds
ai BP Amoco's Pasadena, TX plant. For the Koch Refinery, he had responsibility for 300 direct hire craft and
35 non-manual staff, with scopes of work including maintenance, turnarounds, and capital protects under $ 10
million.

Project Startup Engineer, Koch Refinery and Hoechst Celanese Projects
1994-1997: Mr. Pedigo's responsibilities included Koch/Bechtel Alliance development, Koch Corporate
maintenance program reengineering, KRC-CC maintenance program development (east and west plants),
plant reliability program development, maintenance lechnology development, and maintenance resource
redeploymenL On the Hoechst project, his duties included client maintenance organization restructuring, plant
reliability program improvement, process and equipment improvements, and plant preventive / predictive
maintenance program development.

Project Engineer, Dresden and Quad Cities Nuclear Power Plant Maintenance 5 Modihcation
1991-1994: Mr. Pedigo's responsibilities included oversight of the resident engineering group, client
interfaces, building a resident leam, and faolitating execution of work, as well as project planning,
maintenance group restructuring, and site procurement process evaluations.

Project Startup Engineer, Susquehanna Steam Electric Station
1987—1991: Mr. Pedigo served as site manager for aft Bechtel activities at Susquehanna, including interfaces
for operating plant services and coordinating support with multiple Bechtel offices. Additionally, he performed
in a seconded role to PP8L as a mechanical maintenance planner. His responsibilities included generating
work plans for work authorization documents using PP8 L mainframe, knowledge of AS ME Code (including
NIS-2 forms, code repair forms and code retest and inspection requirements), familianty with plant lechnical
specifications, preparation of weld travelers, jobhour estimating, ALARA radiabon blocking, personnel safely
blocking, materials and paris, operating plant impacts, special tooting and lechniques.

Senior Startup Engineer, Susquehanna Steam Electric Station
1982-1987: Mr. Pedigo was ACR/PGCC group supervisor, responsible for special projects, design change
package implementation, Regulatory Guide 1.97 changes, and human factors engineering. Additionally, as
supervisor of ihe procedure-writing group, he was responsible for technical specification compliance review
documents and local panel alarm response procedures. Later on in the protect, he was responsible for project
coordination and slanup of an additional standby emergency diesel generator, as well as schedule
development, project scoping, design compliance, and operability review.

Startup Engineer, Susquehanna Steam Electric Station
1980-1 982: Mr. Pedigo was responsible for ihe staAup worklist (open ilems tracking), as well as the startup of
the standby diesel generator and 24 and 125 V DC systems. He assisted in the Unit 1 integrated leakage rale
test and preliminary work for vessel nuclear instrumentation.

Field Engineer, Comanche Peak Nuclear Generating Station
1979-1 980: Mr. Pedigo was responsible for generaung turnover packages, system scoping, and system
walkdowns; generating and verifying construction punchlisl completion; conducting weekly construction
turnover progress meetings; and presenting system turnover to client.

Field Engineer, Susquehanna Steam Electric Station
1976-1978: Mr. Pedigo was responsible for the electrical and instrumentation portion of the primary
coniainmeni structural integrity test; civil suppoA in ihe reactor building and control structure, and raceway
and equipmeni installation for the control structure, containment, and reactor buildings, including the
advanced control room/power generation control complex(ACR/PGCC).
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Jerry B. Pettis
Project Administrator

au, sscueirr is ziivieoausursl

Iss, ees

Education
~ B.S., Business Administration,

Lander University

Military Service
~ U.S. Army, 1968-1971
~ South Carolina Army National

Guard, 1972-1979

Jerry Pettis is a seasoned, results.oriented professional with 26
years of experience within contractor organizations supporting
Department of Energy nuclear facilities and the National Nuclear
Security Administration. He has proven leadership capabilities in

interpreting and executing requirements, reducing costs,
maximizing team productivity, and developing innovative tools. He
has successfully managed teams responsible for a variety of
administrative functions lo include prime contract requirements,
records administration, document control, publications, training,
and related budgetary processes. He has returned to Bechtel
employ after several years of retirement.

Document Services Manager, Depleted Uranium Hexafluoride !
(DUF6) Project, B&W Conversion Services
2011-201LE Mr. Peitis managed the document and records functions for

Ihe DUF6 conversion plants in Paducah, Kentucky and Piketon, Ohio, as well as the executive office functions
located in Lexington, Kentucky. His responsibilities included managing all prelect records, document control,

and procedures functions. He ensured thai Department of Energy (DOE) documents and records were
created, maintained, captured, and protected per published requirements.

Manager, TA-21 Project Services and Infrastructure, Los Alamos National Laboratory, Bechtel
National
2009-2011: Mr. Peiiis managed administrative and facility services for a $212 million American Recovery and
Reinvesimenl Act of 2009 (ARRA) environmental restoration and decontamination and decommissioning .

projecL His responsibilities included ensuring that the stringent reporting requirements required by ARRA
were mel; managing all project records, document control, and procedures functions; project Iraining

development, implementation and Iracking; developmeni and implementation o( a robust internal and external
communications and outreach program; faalily utilization and staff assignment activities; project issues
tracking and resolution, and project security.

Requirements Manager, Prime Contract Management Oflice, Lawrence Livermore National
Laboratory, Bechtel National
2007-2009: Mr. Petlis managed complex activities for the laboratory's prime contract, which include ensuring
thai organizational objectives involving Ihe performance evaluation process, program direction, coal
allowabilily, and other aspects of prime contract management are met. He also was the institutional interface
between the company and external agencies for Ihe evaluation and interpretation of regulations and directives
for applicability lo the pdime contract, coordinating with National Nuclear Security Agency's Livermore Sile
Office in making changes to ihe list of DOE orders, policies, notices, and standards included in Appendix G of
the prime contract. Additionally, he ensured that responsible managers assess Ihe cosi and schedule impacts
o( any proposed addition of requirements to Ihe 'contract and coordinating assessmenl outcomes with the
Livermore Site Office.

Document Control Group Leader, Information Resources Management Division, Los Alamos
National Laboratory, Bechtel National
2006-2007: Mr. Pattie managed complex activities for institutional level document control activities by
establishing an institubonal, customer focused, centralized document control program for Ihe laboratory;
integrating numerous disparate document control processes and systems into an integrated program. He
established minimum training and performance expectations for laboratory document control staf lo ensure
consistent document control capability and that the appropriate laboratory documents were retained and op-
to-date versions were available to all users in a timely fashion. He also suppoded Ihe information Resources
Management Division Leader in developing and monitoding the division budget.
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Jerry B. Pattie

Manager, Information Resources Department, Nevada Test Site, Bechtel National
2004—2006: Mr. Pattie managed complex institutional level activities tor a variety of administrative and
technical support services for Bechtel's work on the Nevada Test Sile His responsibilities included functional
management of all Bechtel administrative employees and technical writers; operation of Ihe Nuclear Testing
Archive; program management for ag institutional records and document control; institutional scienlific and
technical information programs; office services functions such as printing and reproduction services, mail
services, printing services Ihrough the Governmeni Printing Office (GPO), and convenience copier program
management.

Manager, Program Administration and Support Department, Soil 8 Groundwater Closure
Projects, Savannah River Site, Bechtel National
2002—2004: Mr. Petiis managed extensive depadment level activities in support of environmental restoration
activities at the 310 square mile Savannah River Site His responsibihlies included development and
implementation operations and regulatory training for environmental restoration employees; development,
revision, publicabon and maintenance of procedures; production of a large number of regulatory documents;
development of graphics and presentations to support internal and external communication of the
environmental restoration mission, challenges, and successes; document control and records management to
include management of Ihe sites Administrative Record and public reading room materials; maintenance of
the reproduction center and capability; coordinabon and management of division cleiical and secretarial
support personnel; and accountabilily and inventory of ag division properly and facilities.

Division Training, Procedures, and Reporting Manager, Soil 0 Groundwater Closure Projects,
Savannah River Site, Bechtei National
1995-2002: Mr. Pattie managed division level acbvilies thai included the analysis, design, implementation,
evaluation, and maintenance of initial and continuing training for job-specific operator, staff, supervisor and
manager training programs. These programs included general, task specific, and regulatory training for 400+
employees and subcontractors; the development, scheduling, publication, and technical suppoh for
presentations and reporting lo audiences including Department of Energy, Environmental Protection Agency,
South Carolina Department of Health & Environmental Control, and ihe site's Cibzen's Advisory Board. He
also oversaw the management and maintenance of Ihe division's emergency action and emergency response
programs.

Administrative Manager, 40043 Power House, Savannah River Site
1993-1995: Mr. Petiis managed all phases of administrative support for Ihe site's 70 MW coal fired power
and steam plant, including the interpretation and administration of Power Operations Depanment plans and
policies; document control and records management; procedures development, and publication and
maintenance. He was also responsible for the analysis, design, implementation, evaluation, and maintenance
of initial and continuing Iraining for job-specific operator, staff, supervisor and manager training programs for
300+ employees, as well as facility issues investigation as Critique Director. He also functioned as interface
with the DOE facility representabve for resolving identified facility and programmatic issues and served as
area emergency coordinator.

1957-1 993: Prior to his position as Administrative Manager, Mr. Peitis held several positions of increasing
complexity and responsibility at Savannah River, including the development of a cross functional leam lo
identify, categorize, inspect and maintain the site's earthen dame. He was awarded ihe prestigious George
INestinghouse Signature Award of Excellence for successfully supervising the $ 10 million, 19 month, PAR
Pond earthen dam emergency stabilization projecb

Various positions in manufacturing, civil service, finance, management consulting, and banking
1967-1987
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Michael K. Robinson
Construction Manager

NucLEAR,EEcuRITYA ENVIRONMENTAL

e

Technical Qualifications
~ Registered Professional

Engineer in Pennsylvania

Education
~ B.S., Civil Engineering,

University of California

Certificate, Bechtel Executive
Plan XVIII

Mike Robinson has more than 44 years of project and corporate
management, construction, and engineering experience on various
fossil and nuclear power generation projects worldwide, as well as
U.S. Government environmental remediation and infrastructure
rebuffding efforts. He has provided leadership on some of the
largest mega-projects in the power and government sectors. His
career has spanned aff aspects of project and construction
management of solid fuel, natural gas, and nuclear facilities, as welt
as commercial and engineering roles of increasing responsibility.
He is a proven and highly respected leader who is equally adept In

managenal, technical, and commercial roles. He has recently r

returned to Bechtci after several years in retirement.

Project Manager/Site Manager, Crystal River Unit 3 Containment Repair Project
2012-2013: Mr. Robinson led the magi-disciplinary team to develop engineering/construction solutions and
cost and schedule estimates for the Crystal River 3 containment delamination repairs, one of the mosl
lechnically daunbng efforts in the industry, from ils initial developmeni through ihe phase I engineering effort

unlit the project was cancelled by Ihe customer and the plant permanently shut.

Project Manager, MQ Mixing Pmject
2010-2011: Mr. Robinson was responsible for managing Ihe closure of the mixing issues for the waste
receiving, Iransfer, and mixing tanks and issues associated with them for this Department of Energy (DOE)
site. project requirements were to design the systems and provide lasting that demonstrates the design
works. DOE HQ and local office personnel required that any issues surrounding Ihe Mixing Project were
identiTied to ensure Ihal the plant will operate for its 40-year life.

Area Project Manager/Project Operations Manager, Waste Treatment Plant (WTP)

2007-2010: Mr. Robinson was the Area Project Manager for Ihe Planl-wide account that includes
Engineenng, Construction, Acquisition Services, Materials Managemeni, and Slarlup for this $ 158+ project.
He had Ihe responsibility to ensure ihat each department is meeting their budgets and schedules, have
proper staff lo meet the project needs, and have proper plans to go forward. Each department had lo identify

any cost or schedule changes and have adequate documentation and jusbfication for those changes. Mr.

Robinson interfaced daily with his client counlerparl lo ensure Ihey were aware of current issues and events.
In addition, he was Ihe Project Operations Manager, and these additional responsibilities included safeguards
and security, risk management, project support, and special protect management projects. Mike was also ihe
Six Sigma deployment manager.

Site Manager, Oak Creek Expansion Project (Elm Road)

2004—2007: In ibis capacily, Mr, Robinson was involved in developing the construction philosophy for this

1,300 MW Iwo-unit EPC new build coal-fired power plant, including detailed up-front planning for execution of
the project, stafling, schedule, erection scheme, and interface with engineering, vendors, subcontractors, and
unions. The execution of Ihe work included day-to-day direction of all construction personnel, interlace with

the owner and other agenmes lo resolve open issues, answer questions, and coordinate plans because of the
existing power plant on the same site.

Operations Manager, Iraq Project
2003—2004: Mr. Robinson was responsible for all work in the northern two thirds of Iraq, which included
included power projects, waier and waste projects, bndge repair, telephone infrastructure repair, and school
and hospital repair. Daily interface with both USAID and ihe U.S. military as required to coordinale work and
ensure Ihe most pressing projects were worked and funds were available. Additional coordination with lhe
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Michael K. Robinson

Iraqi Ministry personnel was also required to ensure they were kept informed about the status of projects, and
they agreed with ihe proposed projects being planned.

Fossil Operations Manager-North America, Bechtel Power
2000-2003: Mr. Robinson was responsible for project execution of over half of ihe on-going North American
power projects, including establishing Ihe project management philosophy and procedures, continuously
monitoring the pro/ect status including cost, schedule, safety, staffing, Irends, change orders, and chant
relations. He provided real time feedback and guidance to the project managers about their performance, in
addition to providing training and personal development. Mike assisted Business Development with project
development and reviewed the commercial issues lo ensure that they met business requirements.

Fossil Operations ManagerEurope, Ahica, Middle East, Bechtel Power
1999-2000: In Ibis capacity, Mr. Robinson was responsible for project execution of all power projects in the
EAM region, including establishing project management philosophy and procedures. He confinuously
monitored project progress including cost, schedule, safety, client relations, staffing, and trends. Mike assisted
with Business Development efforts and concurred with final estimates. He interfaced with other Regional Ops
Managers to optimize resource usage and project execution.

Project Director, Dabhol Power Station Project
1994—1 999: Bechtel and General Electric (GE) formed a consortium to perform the engineenng, procurement,
construction, and starlup of this 2,240 MW combined cycle power project in India (al Ihe lime the largest
foreign investmeni in India), with GE providing the major equipment and Bechiel providing ihe balance of ihe
work. Mike had overall responsibility for the consoriium, as well as being lhe prime interface with theOwners'roiecl

Director. Primary activities included developing project execution philosophy, Bechtel/GE interface,
and day-to-day direction to the project managers and sile manager.

Manager of Projects, Fossil, Bechtel Power
1992-1 994: Mr. Robinson was responsible for the overall management of numerous fossil projects in various
stages of development and execution. He supervised project managers and assisted them in setting goals
and establishing philosophy of approach to individual projects. Mike provided guidance to project managers in
their day-lo-day activities, including client relationship and providing formal and informal training and
development of the project managers. He also coordinated interaction between projects in areas of business
line goals, company direction, relevant proleci experience, resource sharing and allocation, and other
pertinent information.

Project Manager, Coryton Cogeneration Power Project
1991 —1992: Mr. Robinson was responsible for developing a lump sum package for Ihe engineering,
procurement, construction, and startup of a 500 MW combined cycle cogeneration plant for the Mobil Refinery
in Coryton, England. Work included preliminary engineenng to identify ihe technical scope of the project,
selection and negotiation for lump sum contracts for the gas turbines, steam turbine, HRSG, and air-cooled
condenser. Also included were development of a construction and labor relations'lan, prolecl schedule,
startup program, and full lump sum estimate. Assistance was provided to fhe client for permitting and non-
recourse financing. Contractual negotiations for all terms and conditions were also included.

Project Manager, Panther Creek Project
1989-1991: Mr. Robinson assisted in project development including contract negotiations, cost, schedule,
and lasting requirements. He was responsible for project execubon and management of engineering,
construction, stariup, procurement, and project controls. Mike coordinated and communicated with
client/owner including change order negotiation and approvai. He established terms and philosophy of job
execution and kepi appropriate management updated on project status. Mike also tracked job lo final and
successful completion.

Project Manager, Scrubgrass Project
1989-1 989: Mr. Robinson assisted in project development including contraci negotiations, cost, schedule,
and lasting requirements. He was responsible for pro/ect execution and management of engineering,
construction, siartup, procurement, and project controls. Mike coordinated and communicated with
client/owner including charge order negotiation and approval. He estabhshed terms and philosophy of job
execution and kept appropriate management updated on project status.

Project Superintendent, Gilberton Cogeneration Project
1986—1989: Mr. Robinson was the Project Superintendent for Ihe construction of a $100 million cogeneration
facility. Contract included power plant and coal handling facility — 40 percent was subcontracted. Mike
supervised 30 nonmanual and 200 craftsmen.

Lead Contracts Coordinator, Scott Paper Cogeneration Project
1984-1986: Mr. Robinson's duties included front end planning and contract package scoping. He also
supervised the contract coordinahon on a fluidized bed boiler.

Civil, Mechanical, and Electrical Craft Superintendent, Grand Gulf Nuclear Power Plant
1983-1984: Mr. Robinson's duties included front end planning and contract package scoping. He also
supervised the contract coordination on a fluidized bed boiler.
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Lead Civil Contracts Coordinator, Martin Marietta Coal Conversion
1981-1 983: Mr. Robinson coordinated civil contracts, including contracts and specification inlerprelacon,
inspected and accepted ihe work, and negotiated extras and claims.

Various Civil Engineering and Quality Positions, Grand Gulf Nuclear Power Plant

1975-1981: Rssignmenls at Grand Gulf included Assistant Lead Civil Engineer, Lead Area Engineer for the
yard and control building, and Resident Civil Engineer Mike acted on behalf of Ihe Project Engineer at Ihe

jobsite. Duties as Lead Civil Quality Control Engineer and Assistant Protect Field Quality Control Engineer
included assisting in implementation of the project quality control policy and coordinating Ihe work of all QC
disciples. Later assignments included responsibildy tor senior contractors'hanges, invoice approval, and
monthly progress meetings. As HVAC Coordinator, Mike coordinated the completion of all heating and
ventilating systems with the contractor and Bechiol. He supervised up to 100 people.

Construction Coordinator, SNUPPS
1972-1975: Mike reviewed drawings, speoficalions, project schedules, and procurement packages for final

design phase and construction for ihe SNUPPS nuclear plant.

Civil Design Engineer, FFTF

1971-1972: Mike performed structural design and analysis for structural steel and concrete structures.

Civil Field Engineer, Calvert Cliff's Nuclear Power Plant

1969—1 971: Mike was responsible for planning and scheduling, inspecting field placement, review drawings,

quantity accounting, and scheduling civil activities.
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Stephen D. Routh
Project Manager
(Engineering and Licensing)

Technical QualiTications

Registered Professional
Engineer, Virginia

Six Sigma Champion

Education

M.B.A., Finance, Mount
St. Mary's College

MEng., Nuclear
Engineenng,
Pennsylvania State
University

B.S., Nuclear
Engineering,
Pennsylvania Slate
University

Memberships

Member, American
Nuclear Society

Member, ANS SMR Task
Force

Member, EPRI Advanced
Nuclear Technology
Group

Member, NEI COL Task
Force

Member, NEI Seismic
Issues Task Force

Steve Routh is a Senior Project Manager with over 35 years of
nuclear experience and Is currently the manager of Bechtel's
Nuclear Engineering Services group. He has supported new nuclear
generation efforts at various sites since 2001 and is recognized as
an industry expert in nuclear engineering, safety, and licensing.
Additionally, Steve is an active member of NEI and EPRI new
generation task forces and working groups.

Manager, Nuclear Engineering Services
2009-Present: Mr. Roulh is responsible for Bechtel's engineering and
licensing services projects including support of operating plants, new
nuclear generabon, Fukushima response projects, and proposal
preparation. He was previously the Project Manager for New Nuclear
Generation Projects Projects supported during this period include:

~ North Anna Unit 3 Owner's Engineer and COL (APWR/ESBWR)
~ Turkey Point COL (AP1000)
~ Calvert Cliffs COL (U.S. EPR)

'outh Texas COL (ABWR)

'.C. Summer Units 2 8 3 Engineering and Licensing Support (AP1000)

'ENOC New Nuclear Site Selection Study (mPower)
~ AREVA DCD (U.S. EPR)
~ Clinch River Construction Permit Application (mPower)
~ Dominion, South Texas, Watts Bar, and Constellation Fukushima response projects
~ SONGS Spent Fuel Pool Island Cooling

~ Vermont Yankee Decommissioning Cost Estimate

'onticello and Praine Island design modifications

'ennovoima (Finland) New Plant Constructabiiity and Schedule Assessmeni (EPR and ABWR)

~ INylfa Newydd (UK) New Plant Schedule and Cost Study (ABWR)

Additionally, Mr. Routh managed Bechlel's overall Fukushima response efforts includmg industry
representation and development of approaches and capabilities, as well as responsibility for nuclear power
proposal preparation.

Project Manager, Early Site Permit/Combined Operating License Technology Group
2001-2008: As Manager of the ESP/COL Technology Group, Mr. Routh provided engineering and licensing
oversight of Bechtel's new generation projects (Calvert Ckffs, North Anna, South Texas, Vogtle, V.C.
Summer, Turkey Point, and Victortia County). He was also the projecl manager for the North Anna ESP
project, North Anna COL and Site Engineeiing project, and the Turkey Point COL project.

Manager of Regulatory Affairs, Nuclear Power
1999-2001: Mr. Roulh was responsible for ihe licensing and regulatory oversight of the Bechtel nuclear
power projects (new nuclear generation, steam generator replacements [SGRs], operating plant services) and
SERCH, Bechlel's generic licensing service.
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Stephen D. Routh

Licensing and Safety Analysis Supendsor, U. S. Enrichment Corporation
1995—1999: Mr. Routh managed the preparation of the upgraded Safety Analysis Reports for Ihe Paducah
and Porlsmoulh gaseous diffusion plants and managed activities for Ihe project leam including subcontractor
support. He also provided detailed cost and schedule control, technical review of revised analyses; responded
to NRC questions, and interfaced with NRC and DOE personnel. Mr. Routh also established regulatory
processes ior NRC oversight.

Project Engineer for the North Anna 1, North Anna 2, and Ginna Steam Generator Replacement
projects
1991-1995: Mr. Routh's duties included managing mechanical, materials, civil, nuclear, and licensing
engineering activities in support of Ihe projects including evaluation of alternative approaches, conceptual and
detailed engineering, construclabilily reviews, subcontractor control, and client interface.

Assistant Chief Nuclear Engineer
1987—1 991: Mr. Rouih provided nuclear licensing support lo operating plant services proiecls in Ihe areas of
design change packages operability and safety evaluations, justified continued operations, Pari 21s, and NRC
interaction, and assisted in Ihe administration of the nuclear department and salary planning.

Nuclear/Licensing Supervisor
1983—1987: Mr. Routh prepared the safely analysis report, environmental report, and license documents for
Ihe Surry plant dry cask Independent spent fuel storage installation (Ihe first licensed in lhe united Slates),
and supported several other operating plant services and SGR projects.

Ucensing Engineer/Deputy Supervisor, Grand Gulf Project
1980-1982: Mr. Routh supported the licensing effort for Ihe operating license, preparation of the FSAR,
environmental report, and the technical specifications. He supported NRC question responses, public
hearings, as well as NRC safety evaluation repon review and SER open item responses.
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Edward (Ed) A. Sherow
Engineering Manager

Technical Qualifications

Six Sigma Champion

Education

B.S., Electrical
Engineering, Rensselaer
Polytechnic Institute

Ed Sherow has over 43 years of engineering experience in the
nuclear and fossil power industry, focusing on all phases of power
plant activities, with specific background in electrical. He has worked
on numerous projects throughout his career including Calvert Cliffs,
Grand Gulf, Turkey Point, and Brown's Ferry Units 1 and 3 nuclear
plants, as well as the design development of the U.S. EPR and the
associated submittal of a COL for Calvert Cliffs Unit 3.

Engineering Manager, Nuclear Projects
2012—Present: Mr. Sherow is currently responsible for functional
engineering management oversight, development, and execution of multiple
nuclear projects. Work involves assistance and review of project
estimates/schedules, project setup and staffing review, quakty, schedule,
and budget performance monitonng, project-speafic process and procedural
approvals, and coordination of lessons learned/experiences between
multiple nuclear projects.

Nuclear Project Engineering Manager/Project Engineer, U.S. EPR Design Development 8,
Certification and Calvert Cliffs Unit 3 COLA
2005-2011: Mr. Sherow managed the detailed design for the U.S. EPR, a 1,600 MW Generation lit+ nuclear
plant, with the first plant in the U.S. targeted for Calvert Cliffs. He also managed ihe work associated with
supporting AREVA in achieving design certification. He also managed the development and support to
UniSlar (JV of EdF and Constellation) for submittal of Ihe Combined Operating License Application for Calvert
Cliffs Unit 3 based upon ihe EPR technology.

Fossil Project Engineer, Fossil Technology Group
2005—2005: Mr. Sherow managed the development and design of fossil generabon plants. Work involved
supervision or coordination of multidisciplinaiy engineers, technical specialists, eslimators, and Business
Development to provide proposals and Ihe development aspects of fossil power projects. Close client
coordination was required.

Task Integration Manager/Metrics Manager, Browne Ferry Unit 1 Restart Project
2003-2005: Mr. Sherow was responsible for the overall execution and quality of work relating lo metrics
reporting, integrated lask equipmeni list programming/data integiity, and overall training program.

Assistant Project Manager/Project Engineer, Mountainview CCGT Project
2001-2003: As assistant project manager on this combined cycle gas project, Mr. Sherow's responsibilities
included supervising execution planning, contract administration of the EPC Agreement, contract
administration of major equipment (including the GE Power Island subcontract), contract compliance as well
as the championing of other specific areas of critical concern to the success of the project. He was also
responsible for interface wi1h the Owneis project manager and for monitoring cost and schedule progress. As
project engineer, he was also responsible for the overall engineering of the project, including technical
correctness, compliance with codes, optimizing design/installation costs, and interlace with suppliers and
owner.

Fossil Project Engineer, Fossil Technology Group
1999—2001: Mr. Sherow managed the development and design of fossil generabon plants. Work involved
supervision or coordination of multidisciplinary engineers, technical speciaksts, estimators, and Business
Development lo provide proposals and the development aspects of fossil power projects. Close client
coordination was required. During this period, Mr. Sherow also completed a 7-month assignment in 2000 at
the Red Hills Generation Facility jobsile, a 440 MW CFB in Mississippi, as ihe Protect Field Engineer
responsible for all Field Engineering activities at the sile.

Reston, Virginia Bechtel Confidential 5720634tg/1 5-1
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Edward A. Sherow

Multi Project Acquisition Group (MPAG) Manager, MPAG

1996-1 999: Mr. Sherow managed the electrical MPAG. The group is an integrated cross-iunclional team of
engineering and procuremenl personnel implementing the Bechtel supply chain strategy. Efforts focused on
optimizing and managing cosi and schedule in the delivery of equipment. Key items included mlerfacing
power projects and suppliers, implementing standard products, making process improvements and
negotiating suppber agreemenls. During this pened, he managed the combined Electrical/Control Systems
MPAG unkl it was separated into two groups.

Project Manager, Substation/Transmission Engineering
1993—1996: In Ihis assignment, Mr. Sherow was responsible for commercial and lechnical operations of the
Gaithersburg Substation/Transmission Engineering (STE) Group. The STE Group varied in size from 20 to 30
mullidiscipline engineers doing swilchyard and Iransmission line work directly for ublilies while also supporting
Bechtel New Generation projects.

Project Engineer, Browns Ferry Nuclear Unit 3
1991-1993: Mr Sherow's responsibilities included overseeing ihe electrical discipline consisting of 135 to 200
engineers preparing design modifications for upgrading Unit 3 to allow restart. Effort included monitoring
schedules for all activities, monitoring costs, interlacing with client, supervising personnel, and preparing,
evaluating, and approving proposals. He was also responsible for special projects and later the DCN
Production Group, Special projects duties included overall responsibility for Procuremeni Engineering Group
and engineering scheduling ior restart of Browne Ferry Unit 3. For the DCN Production Group, he was
responsible for muttidiscipline group of 250 engineers preparing design modifications for upgrade of Unil 3 to
allow restart. Effort included moniloriing schedules for all activities, monitoring costs, interfacing with the client,
and prepanng, evaluating, and approving DCN modification packages.

Project Engineer/Group Supervisor, FPL Projects
1986—1991: Mr Sherow was responsible for managing FPL's drawing update efforts for Turkey Point Units 3

and 4. Vyork included approving drawings as client representative, monitoring and controlling work output,
reviewing indicators, assigning work pnorities for up to 60 people, and maintaining budgets/schedules. He
was also responsible for managing the design fossil operating plant services and Ihe electrical and l&C work.

Group Supenrisor, Electricaf/Control Systems Group, Operating Services
1984-1 986: Mr. Sherow's tasks included supervising electrica and instrumentation and controls (i&C) work at
various operating plants. He approved drawings, calculations and installation packages, preparing/evaluating
proposals, coordinating with vendors/client, monitoring schedules/budgets, and electrical/control systems
work of up to 20 engineers. Typical projecls included addition of a precipitator for BG&E H A. Wagner Unit 3,
addition of dry cask spenl fuel storage, radiation monitoring upgrade, and a faalriies renovation for Virginia
Power's North Anna and Surry Nuclear Stations, addition of natural gas warm-up for BG& E H.A. Wagner Unit

2, upgrading coal handling and sampling for Virginia Power's Ml. Storm Plant, a conversion lo natural gas for
FPL's Martin plants, and using coal water slurry as an alternate fuel for the Pfizer plant at Groton.

Group Supervisor, ElectricsI/Control Systems Group, Grand Gulf Units 1 and 2

1976-1984: In this assignmeni, Mr. Sherow's responsibilities included approving drawings, calculations, and
installation packages, preparing/evaluating proposals, coordinating with vendors/client, monitoring
schedules/budgets, and supervising eleclriical and 18 C work.

Electrical Field Engineer, Calvert Cliffs Units 1 & 2 and Grand Gulf Unit 1

1972-1980: Mr. Sherow was responsible for overall installation and turnover to Startup of various plant
systems. Duties included veriifying system scope, walking down the system lo ensure construcbon-reffecled
design, interfacing with Design Engineering, preparing punch lists for outstanding items, and releasing
systems to Slartup. He was also responsible for cable installation. Duties included verifying routing (both by
drawing review and walkdownsl, correcting routings, cable inspections, inriiaiing termination installation, cable
termination inspection, documentation reviews, and resolving problems.

Reston, Virginia aechtel Confidential 572063-09/1 5-2
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INnl URE

George D. Spindle
Construction Manager

MININ6 4 METALS

NUCLEAR, SECURITY 4 ENVIRONNENTIIL

OIL OAR 4

Technical Qualifications
~ Registered Cwil Engineer,

California and Pennsylvania
(Retiredj

~ Member, National Society of
Professional Engineers

~ Member, California Society of
Professional Engineers

Education
B.S., Civil Engineering &

Mathematics, University of
Arizona

~ Construction Executive
Program, Texas A8 M University

Over his 47 year Bechtel career, Mr. Spindle has served in a
variety of construction management and leadership roles, both
domestically and around the world. He offers broad and deep
canstruction and managerial experience from nuclear and
fossil power plants to oil and gas facilities with a variety of
execution and contractual models. He has a proven ability to
both manage and lead others in order to successfully execute
projects on time and budget. Currently, Bechtel is privileged to
have Mr. Spindle as a consultant resource, and he serves as a
construction subject matter expert on a variety of Bechtel
projects world-wide.

Consultant, Bechtel Group
2009-current: Since his retirement from Bechtel, Mr. Spindle has
consulted on various Bechtel projects, providing insight on nuclear
and fossil power, mining and metals, infrastructure, and oil and gas
projects. His input has included analysis of execution strategies, risks, and implementation of lessons learned,
as well as commercial and lechnical aspects of projects. He has also led two assessments of Ihe status,
challenges, and opportunities on the INatts Bar Unit 2 Completion Project.

Site Manager, Olympic Dam Project
2009: Mr. Spindle was the Site Manager of the Olympic Dam Project in Australia, a $ 12B uranium mine for
BHP-Billilon awarded to Bechtel on an EPC basis. He led the development and execution planning for the
project until it was cancelled due Io the economic downturn.

Manager of Construction, Bechtel Oil, Gas & Chemicals (OG&C)
2005-2008: Mr Spindle oversaw the construction execution and personnel deployment for all OGKC projects
world-wide.

Manager of Construction, Bechtel Construction Operations Incorporated (BCO))
2000-2005: Mr. Spindle was responsible for the world-wide execution of construction projects, deployment of
construction personnel, and Ihe effective implementation of processes and procedures.

Manager of Construction, Bechtel Construction Co. I Bechtel Builders Inc.
1994-2000: Mr. Spindle was responsible for Ihe execution of all construction proiects in the Asia Pacific
region, deployment of construction personnel, and the effective implementation of processes and procedures.

Manager of Construction, Bechtel Construction Co.
1992-1993; Mr. Spindle was responsible for the execution of all construction projects in Western North
America and ihe Asia Pacific region, deployment of conslrucbon personnel, and the effective implementation
of processes and procedures.

Manager of Construction, San Francisco Regional Office
1990-1992: Mr. Spindle was responsible for Ihe execution of all construction projects sponsored by the SF
office, deployment of construction personnel, and the effective implementation of processes and procedures.

Construction Manager, Bechtel Construction, Inc.
1989-1 990: Mr. Spindle was responsible for the construction execution of all direct hire power and petroleum
projects.

Reston, Virginia Bechtel Confidential 8839554lgf15-I
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George D. Spindle

Field Construction Manager, Basic American Foods American I Cogeneration Project

1988-1 989: Mr. Spindle was responsible for Ihe construction execution of ibis 120 MW California eagan
project, which pnmarily uses natural gas lo provide supply sieam for vegetable drying and power to ihe
electric grid

Field Construction Manager, Gilroy Food Cogeneration Project
1986-1987: Mr. Spindle was responsible for the conslruclion execution of this 115 MlN California eagan
pro/ecl, which primarily uses natural gas lo provide supply sleam for food processing and power lo the electric
grkl.

Field Construction Manager / Project Superintendent, Coistrip Units 3 & 4 Power Project

1979—1 986: Mr. Spindle was responsible for Ihe construclion execubon of iwo coal-fired units in Montana,
producing 740 MW each. He began Ihe project as Superinlendeni and in 1984 became the Field Construction
Manager.

Lead Civil Superintendent, Limerick Nuclear Generating Station
1974-1 979: Mr. Spindle was responsible for a0 civil work in the reactor buildings.

Assistant Superintendent, Jim Bridger Generating Station

1973—1974: Mr. Spindle was responsible for supervising ag crafl personnel involved in civil esrlhworks on
Ihese four coal-fired units in INyoming, producing a total of 2,110 MlN.

Senior Field Engineer/Construction Coordinator, IJmerick Nuclear Generating Station
1971-1973: As Senior FE, Mr. Spindle was responsible for construchon planning and scheduling, and as CC
he was the construction liaison between the Iield work and engineering.

Field Engineer, Monticego Nuclear Power Plant
1968—1 970: Mr. Spindle was responsible for ihe construclion planning and scheduling.

Various Construction Roles
1961 —1968: Mr. Spindle held various construction labor and planning/scheduling posiiions.
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V.C. Summer Nuclear Generating Station Units a 8r 8 i Project Assessment Report Draft Noventher g, aotfi

Appendix C

Bechtel Weekly Reports
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Bechtel Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending August 28, 2015

Members of the Bechtel team are scheduled to arrive onsite on Tuesday afternoon, September 8.

On August 19, Bechtel provided a suggested agenda for the Wednesday, September 9, Consortium
presentation at the site. A revised version of the agenda was received from WEC on August 25.
Some additional suggested changes were provided by Bechtel on August 26.

On August 24, a conference call was held with WEC to discuss Bechtel's document request list:

WEC described the status of identifying and obtaining approval to release copies of documents to
Bechtel.

WEC described that a document room would be setup in the NOB where hard copies of certain
documents would be placed.

Bechtel provided clarifications of several documents requested to WEC on August 26.

No new documents were received from SCANA or the Consortium during the week. The last
documents received were posted in SCANA's electronic reading room on August 14.

A CD of the Owner's P6 Integrated Project Schedule (IPS) was received on August 19. Since then,
Bechtel has down loaded the schedule, identified the subprojects, and has begun manipulations of
the schedule data. Based on initial reviews:

The IPS CD does not include all of the P6 schedule files (e.g., the WEC Engineering files are
missing and the Milestones integration file was not provided). Without the Milestones file,

schedule calculations cannot be performed.

It appears that there are as many as 60 mandatory constraints in the schedule data base that are
precluding a true calculation of critical path negative float. The path that will have the largest
impact appears to be through the shield building.

There appear to be minimal quantities loaded in the schedule. Quantities for the next 3 months
are included, but it is not clear if they are complete. Quantities loaded in the schedule are needed
to understand the impacts on installation sustained unit rates.

A preliminary manpower curve extracted from the schedule shows a peak of around 450,000
hours (2,200 craft) for a single month. This appears significantly low for a two unit construction
effort.

An initial discussion of the above schedule items was conducted with CB&l Project Controls
personnel on August 26.

Members of Bechtel's team continued their review of documents provided by SCANA and the
Consortium.

Began review of subproject schedules related to Construction. Also began review of subproject
schedules containing Engineering, Licensing, Procurement/Subcontracts, and Quality Assurance
activities.

Prepared preliminary list of Construction discussion topics and questions in preparation for site
mobilization and initial interviews.

Page 1 of 2

Strictly Confidential to Bechtel, SCE&G, and SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 83 Completion Assessment

Week Ending August 28, 2015

~ For Construction, Bechtel is interested in more information about the shield building. Bechtel's
assessment will focus on panel fabdication, engineering tolerances, engineering changes, and
installation sequencing. Installation of bulks is likely a near second critical path and will also be a
focus area for the assessment.

~ Information still needed from the Consortium for the Construction assessment includes:

Quantity curves
Unit rates
Manpower curves: non-manual and craft
Percent complete curves and method of calculation
Manpower loaded schedule
Equipment release dates
Module details, delivery schedules, and summary of all
Shield wall details and delivery and installation schedule

Page 2 of 2
Strictly Confidential to Bechtel, SCE&G, and SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending September 4, 2015

~ Members of the Bechtel team are scheduled to arrive onsite on Tuesday afternoon, September 8.

~ The Consortium presentation to the Bechtel team is scheduled for Wednesday, September 9. A final

agenda was issued by WEC on September 7.

~ Status of Bechtel's document request:

No new documents were received from the Consortium, SCANA, or Santee Cooper during the
week. The last documents received were posted in SCANA's electronicTeading room on August
14.

Members of Bechtel's team continued their review of documents that have been received to date.

In September 4 and 7 emails, WEC provided the following status of documents:

219 Total Items Re uested

~ 138 items previously issued electronically or via IPS disc.
~ 20 items have been marked as duplicates to other items on the list.
~ 3 items have been approved as software access — no documentation required.
~ 1 item needs clarification from Bechtel regarding Bingo sheets (10.19).
~ 57 remaining items required approval to release.

~Ri t 57 tt

~ 45 items have been approved and printed or made available for review. The reading room
should be set up on Tuesday, September 8, for access by the Bechtel team.

~ 10 items have been approved and are part of the September 9 presentation and/or will be
made available during follow-up deep dive sessions (difficult to produce copies of the
information).

~ 1 item is approved but information is still being gathered regarding Construction Equipment
plan (4.5).

~ 1 item will be discussed on September 9 - Engineering Manpower curves (10.13).

~ A CD of the Owner's P6 Integrated Project Schedule (IPS) was received on August 19. Bechtel has
down loaded the schedule, identified the subprojects, and is continuing to manipulate the schedule
data. Bechtel's Project Controls, Construction, Engineering, Procurement, and Licensing personnel
continued our review of the IPS information.

Page 1 of1
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Bechtel Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending September 11, 2015

Work Activities Performed Last Week (September 8-11)

1.1 General

~ The Bechtel Assessment team arrived on Tuesday, September 8, 2015 to begin the six-
week, onsite assessment effort.

~ WEC and CB&l Consortium members gave a full-day presentation to the Bechtel
Assessment team on Wednesday, September 9, 2015. Copies of the presentation were
placed in the Assessment Reading Room.

~ The Bechtel Assessment team spent most of Thursday, September 10, and a large part of
Friday, September 11, in training in order for the Bechtel team members to be granted a
badge that will allow the Bechtel personnel unescorted access to the site. It is expected that
the badges for unescorted access will be issued sometime during the week of September
14.

~ On Friday morning, September 11, SCE&G provided a site tour of Units 2 & 3 and a
majority of the lay down areas. All of the Bechtel team members on site took this tour.

~ On Friday afternoon, members of the Bechtel Assessment team began to review the hard
copy documents placed in the Reading Room.

2.1

Work Activities Planned This Week (September 14-18)

General

~ Complete badging for Bechtel Assessment team members.

2.2

Scheduled breakout meetings with WEC and CB&l personnel on Tuesday (September 15),
Wednesday (September 16), and Thursday (September 17) from 1-4 pm to discuss:

Quantity Curves
Craft Staffing Curves
% Complete Curve
Schedule — Critical Paths
Quality Issues
Modules

Follow-up meetings will be schedule as needed.

Project Management

~ Carl Rau and Dick Miller have requested to have singular interviews with the following
people on Wednesday, September 16: Steve Byrne, Jeff Archie (in Japan all week), Ron
Jones, Alan Torres, Carlette Walker, and Carl Churchman.

2.3

~ Continue review of documents in Reading Room.

Construction

~ Perform direct observation of site activities:
Jobsite and area walk downs with senior construction personnel responsible for
work areas.

September 14, 2015
Strictly Confidential to Bechtel, SCE&G, and SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending September 11, 2015

Review of on-site fabrication activities of modules.
Review of indirects with responsible superintendent.
Review of construction equipment with responsible superintendent.
Overview of the safety program including the successes and challenges.
Overview of the Quality Control program and activities.
Overview of the Work Package process and Document Control.
Review of constructability review program with responsible manager.
Attend the following meetings:

- POD — 9-10 am
- Area Schedule Review — Thurs 1-3 pm
- Module meeting with Customer — Tues 11-12 pm
- OCC & Site laydown plan — Wed 12-1 pm
- Safety meeting
- Individual Area Schedule Review meetings.

Review documents in reading room.

Conduct internal discussions on comparisons of VCS against Bechtel historical information
on unit rates, schedule durations, quantities, manpower, etc.

2.4

Review welding activities, quantities, and manpower required.

Engineering and Licensing

Continue review of documents in Reading Room.

Participate in breakout meetings described in Item 2.1. Schedule follow-up meetings as
needed.

~ Attend CB&l/WEC Engineering Issues Meeting (0700).

Meetings are being scheduled with WEC, CB&l, and SCE&G lead engineering personnel.

Followup meeting scheduled with Brian Mclntyre, WEC Licensing, at 8 am on Tuesday,
September 15.

2.5

Meeting with April Rice, SCE&G Licensing, is scheduled for Tuesday, September 15, at
4:30 pm.

Procurement

~ Continue review of documents in Reading Room.

~ Meetings are being scheduled with CB&l Procurement at the corporate level, followed by
the site team.

~ Meetings are being scheduled with Westinghouse's Procurement organization.

~ Attend the following meetings:
- POD — 9-10 am
- Area Schedule Review — Thru 1-3 pm
- Module meeting with Customer — Tues 11- 12 pm
- OCC & Site laydown plan — Wed 12-1 pm

September 14, 2015
Strictly Confidential to Bechtal, SCE&G, and SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending September 11, 2015

~ Participate in schedule reviews with Bechtel Team.

~ Module Plan — Determine focus of review and where potentially the Bechtel team needs to
go.

2.6 Project Controls

~ Continue review of documents in Reading Room.

~ Participate in breakout meetings described in Item 2.1. Schedule follow-up meetings as
needed.

~ Develop sustained rate comparison evaluation tables against Bechtel historical data.

~ Begin critical path evaluations.

~ Begin productivity evaluations against Bechtel historical projects.

September 14, 2015
Strictly Confidential to Bechtel, SCE&G, and SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending September 18, 2015

Project Management

Activities Performed Last Week Se tember 14-18

Four (of the nine) Bechtel personnel on the assessment team completed in-processing and received
their Unit 1 badges. Four others were notified that their training was complete so they could be
badged when they were available.
Carl Rau and Dick Miller completed interviews with Ron Jones (VP-New Nuclear Operations and
Owner's Project Director), Alan Torres (General Manager-Nuclear Plant Construction), and Carl
Churchman (Consortium Project Director).
September 17 — Bechtel (Steve Routh and Dick Miller) were invited and attended the Monthly Project
Status Meeting.
September 18 — Attended Consortium POD meeting.

Activities Planned This Week Se tember 21-25

~ Work with Jason Brown of WEC to identif what remainin document re uests will be filled this week.
Documents rovided after this week ma be too late to be considered in the Bechtel assessment
Complete Unit 1 badging for remaining Bechtel team members.
Obtain CB&l badges for Bechtel team members.
Conduct interviews with Carlette Walker (SCE&G VP - Nuclear Financial Administration), Jeffrey
Archie (SVP-SCANA and CNO-SCE&G), and Stephen Byrne (EVP-SCANA and COO-SCE&G &

President-Generation).
Attend various team and Consortium meetings.
Tour site construction areas.

Construction

Activities Performed Last Week Se tember 14-18

Reviewed Reading Room material including contract, quantity and manpower curves, September 9
Consortium presentation package, module drawings, etc.
September 16 - Met with Bill Wood and JJ White and had a general discussion of project including
nonmanual staffing, manual skill level and difficulties recruiting skilled crafts, and laid out plans for our
walkdowns and interviews.
September 14 — Toured laydown with SCE&G.
September 15 — Attended SCE&G module meeting.
September 15 — Attended Consortium Engineering overview presentation.
September 15 — Participated in Consortium Project Controls presentation on quantity curves,
manpower, earned percent complete, and critical path.
September 16, 17, 18 — Attended POD meetings.
September 16 — Met with Consortium Procurement and discussed procurement issues including
laydown and warehouse issues, pipe holds and changes, organization.
September 16 — Participated in Consortium Quality review of project with Dave Jantosik.
September 17 — Toured the Unit 2 Nuclear Island and discussed issues with Bob Johnson and
Andrew Fleetwood.
September 17 — Toured the Module Assembly Building operation with Bart Schaffer and staff.
September 18 — Toured the Turbine Building area with Scotty Holland and discussed issues
impacting work.
September 18 — Met with Indirects Superintendent Terry Bolton and reviewed indirect program.

September 21, 2015
Strictly Confidential to Bechtel, SCE&G, snd SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending September 18, 2015

Activities Planned This Week Se tember 21-25

Review new material as it is posted to the Reading Room.
Attend Plan of the Day meetings.
Attend September 21 Safety meeting.
Discuss welding program with Mark Pietre.
Attend September 21 meeting with Consortium on modules.
Attend September 23 meeting with Consortium on QC program, including a detailed review of what
the civil QC inspector does when inspecting a slab for concrete placement.
Review Document Control Program, specifically how drawings are given to craftsmen and revisions
tracked in the field.
Review Work Package Program.
Review Constructability Program.
Conduct further review of Unit 2 Nuclear Island.
Perform detailed review of Unit 2 containment schedule.
Conduct internal discussions on comparisons of VCS against Bechtel historical information on unit
rates, schedule durations, quantities, manpower, etc.

Engineering and Licensing

Activities Performed Last Week Se tember 14-18

Reviewed electronic and Reading Room material including engineering and licensing procedures,
licensing schedules, contract, September 9 Consortium presentation package, module drawings, etc.
September 14 — Attended Consortium Licensing overview presentation.
September 15 — Attended Consortium Engineering overview presentation.
September 15 — Attended Consortium Project Controls presentation.
September 15 — Met with April Rice of SCE&G to discuss general licensing issues and processes.
September 16 — Attended Consortium Procurement presentation.
September 16 — Participated in Consortium Quality review of project with Dave Jantosik.
September 16, 17 — Attended POD meetings.
Participated in internal schedule discussions on comparisons of VCS against Bechtel historical
information.

Activities Planned This Week Se tember 21-25

Review new material as it is posted to the Reading Room.
Attend POD meetings.
Meet with Brad Stokes and other SCE&G Engineering personnel.
Attend September 21 meeting with Consortium on modules.
Attend September 22 meeting with CB&l Engineering.
Schedule visits to CB&l-Charlotte and WEC-Cranbury.
Meet with Consortium Engineering personnel to discuss piping re-design effort and electrical support
design.
Obtain and evaluate metrics on E&DCRs and N&Ds.
Review schedules for LARs and ITAAC closure.
Provide Engineering and Licensing schedule input to Bechtel Project Controls.

September 21, 2015
Strictly Confidential to Bachtel, SCE&G, and SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending September 18, 2015

4. Procurement

Activities Performed Last Week Se tember 14-18

~ Reviewed electronic and Reading Room material.
~ September 15, 17 — Attended POD meetings.
~ September 16 — Participated in Consortium Quality review of project with Dave Jantosik.
~ September 16 — Met with Consortium site and corporate Procurement management personnel.
~ September 17 — Participated in walkdown of Unit 2 containment and adjacent area.
~ September 17 — Attended Area Schedule Review meeting.

Activities Planned This Week Se tember 21-25

~ Continue review of documents in Reading Room as they are submitted.
~ Conduct additional meetings with CB&l Site Procurement to discuss data and process.
~ Conduct walkdown of site warehouses and laydown yards.
~ Schedule further discussion with WEC Procurement.
~ Attend POD meetings.
~ Attend September 21 meeting with Consortium on modules.
~ Discuss need for site visits to module fabricator(s) and schedule.

5. Project Controls

Activities Performed Last Week Se tember 14-18

Reviewed electronic and Reading Room material.
Compared current planned construction sustained rates to Bechtel historicals.
Developed Bechtel version Level 2 schedule with additional detail within the key critical areas.
Prepared a high level schedule milestone comparisons chart.
Prepared initial productivity analysis for internal team reviews
September 15 — Attended Consortium Engineering overview presentation.
September 15 — Attended Consortium Project Controls presentation.
September 16 — Attended Consortium Procurement presentation.

Activities Planned This Week Se tember 21-25

Continue review of documents in Reading Room as they are submitted.
Schedule meetings with meetings with Abney Smith Jr. and Michele Stephens.
Continue critical path evaluations.
Start schedule probability assessment within P6 through use of PAR software.
Review and finalize sustained rate comparison tables.
Finalize Bechtel version L2 schedule for analysis reference.
Create first revised schedule duration evaluation which considers current productivity impacts
projected into the future.
Create copy of the P6 Construction file with all hard constraints removed for future variation analysis.

September 21, 2015
Strictly Confidential to Bechtel, SCE&G, and SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending September 25, 2015

1. Project Management

Activities Performed Last Week Se tember 21-25

~ All Bechtel personnel are now badged.
~ Carl Rau and Dick Miller conducted interviews with Steve Byrne (COO & SVP), Jeff Archie (CNO &

SVP), and Carlette Walker (VP Nuclear Financial Administration).
~ Attended various team and Consortium meetings.

Activities Planned This Week Se tember 28-October 2

~ Work with Jason Brown of WEC to obtain the remainin documents re uested.
~ Interview Santee Cooper personnel.
~ Meet with Bechtel assessment team members to review initial observations and recommendations.
~ Attend various team and Consortium meetings.
~ Tour site construction areas.
~ Prepare sections of Bechtel assessment report.

2. Construction

Activities Performed Last Week Se tember 21-25

Reviewed Reading Room material.
September 21 — Attended weekly superintendent safety meeting.
September 21 — Met with Consortium personnel to discuss modules status and issues with deliveries
and engineering.
September 21 — Met with SCE&G Quality Manager to discuss client audits of CB&l quality.
September 22 — Toured inside containment.
September 22 — Attended the daily C20 Auxiliary Building and Containment 2 superintendent/field
engineer schedule meeting.
September 23 — Toured the shield building.
September 23 — Met with CB&l Quality Control Manager to discuss organization and responsibilities.
September 23 — Met with Consortium personnel to review the containment vessel schedule.
September 24 — Met with CB&l Strategic Planning and Mechanical/Electrical Work Manager to
discuss his group's efforts and review work package approach.
September 24 — Met with Consortium Civil Work Package and Document Control personnel and
reviewed the Annex Building civil work package and document control organization.
September 24 — Met with Consortium project controls personnel to review the Unit 2 containment
vessel schedule.
September 25 — Attended the videoconference with WEC home office and site engineering
personnel:

Activities Planned This Week Se tember 28-October 2

~ Review new material as itis posted to the Reading Room.
~ Attend Plan of the Day meetings.
~ Hold meeting with CB&l Electrical superintendent to better understand electrical packages.
~ Hold meeting with Consortium Advanced Constructability Personnel to better understand

Containment 2 civil work.

September 28, 2015
Strictly Confidential to Bechtel, SCE&G, and SCPSA.
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Bechtei Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending September 25, 2015

Hold meeting with Consortium personnel to discuss electrical quantities and electrical support
designs.
Hold meeting with CB&l personnel to understand discipline superintendent roles.
Attend September 28 follow-up meeting with WEC home office and site engineering personnel.
Meet with Consortium Strategic Planning personnel to discuss work packages for piping and
electrical on September 29.
Meet with Consortium personnel to discuss staitup plan, schedule, component test matrix, etc. on
September 30.
Perform detailed review of containment, auxiliary building, and turbine building schedules.
Conduct internal discussions on comparisons of VC Summer against Bechtel historical information on
unit rates, schedule durations, quantities, manpower, etc.
Prepare sections of Bechtel assessment report.

Engineering and Licensing

Activities Performed Last Week Se tember 21-25

Reviewed new material as it is posted to the Reading Room.
Attended POD meetings on September 22 and 24.
September 21 — Attended meeting with Consortium on modules.
September 22 — Attended meeting with CB&l Engineering.
September 23 — Attended meeting on with Consortium on Strategic Planning.
September 24 — Attended meeting on Work Package Development and Document Control.
September 25 — Held videoconference with WEC Home Office (Cranberry, PA) and site engineering
personnel to discuss to-go Engineering and engineering changes.
Reviewed limited available metrics on E&DCRs and N&Ds.
Provided Engineering and Licensing schedule input to Bechtel Project Controls.

Activities Planned This Week Se tember 28-October 2

Continue review of documents in Reading Room as they are submitted
Attend September 29 and October 1 POD meetings (focus is engineering).
Attend September 28 meeting with WEC Engineering to address to-go work (follow-up to September
25 videoconference).
Attend September 30 meeting with Brad Stokes and other SCE&G Engineering personnel.
Hold follow-up meeting with CB&l Engineering.
Hold follow-up meeting with CB&l Licensing.
Hold follow-up meeting with SCE&G Licensing.
Meet with Consortium Engineering personnel to discuss piping re-design effort.
Meet with Consortium personnel to discuss electrical quantities and electrical support design.
Obtain and evaluate metrics on E&DCRs and N&Ds.
Review schedules for LARs and ITAAC closure.
Review representative ITAAC closure packages.
Provide Engineering and Licensing schedule input to Bechtel Project Controls.
Prepare sections of Bechtel assessment report.

September 28, 2015
Strictly Confidential to Sechtel, SCE&G, and SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 83 Completion Assessment

Week Ending September 25, 2015

4. Procurement

Activities Performed Last Week Se tember 21-25

~ Reviewed Reading Room material.
~ Conducted meetings with CB&l Site Procurement to discuss data, process, and reports.
~ Conducted walkdown of site warehouses and laydown yards.
~ September 21 — Attended meeting with Consortium on modules.
~ September 25 — Attended videoconference with WEC home office and site engineering.

Activities Planned This Week Se tember 28-October 2

~ Continue review of documents in Reading Room as they are submitted.
~ Conduct meeting with CB&l Charlotte and Site Procurement personnel (Consortium to schedule).
~ Attend September 28 follow-up meeting with WEC home office and site engineering personnel.
~ Prepare sections of Bechtel assessment report.

5. Project Controls

Activities Performed Last Week Se tember 21-25

Reviewed Reading Room material.
Completed the projects baseline version Level 2 schedule with additional detail within the key critical
areas.
Created first version of Bechtel revised schedule forecast.
Created baseline bulk installation curves based upon current Consortium forecast.
Downloaded and reviewed the engineering/procurement P6 milestones file.
September 22 — Attended Consortium Containment schedule overview.
September 24 — Attended Consortium Auxiliary Building and Turbine Building schedule overview.

Activities Planned This Week Se tember 28-October 2

~ Continue review of documents in Reading Room as they are submitted.
~ Create revised Bechtel forecasted critical path for evaluation.
~ Create Basis and Assumptions file for Bechtel forecasts.
~ Create multiple forecasts based upon productivity analysis.
~ Finalize Bechtel version of Level 2 schedule for analysis reference.
~ Create revised bulk and manpower curves based upon Bechtel forecasts.
~ Create Unit 3 Level 2 schedule.
~ Create combined Unit 2 and 3 craft manpower curves.
~ Prepare sections of Bechtel assessment report.

September 28, 2015
Strictly Confidential to Bechtel, SCE&G, and SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending October 2, 2015

1. Project Management

Activities Performed Last Week Se tember 28-October 2

~ Continued with Interviews of Owner Personnel.
~ Attended various schedule, work planning, and startup meetings with Consortium members.
~ Continued data validation of transmitted project documents.
~ Prepared observations and recommendations.
~ Prepared sections of Bechtel assessment report.

Activities Planned This Week October 5-9

~ Interview Santee Cooper personnel.
~ Meet with Bechtel assessment team members to review initial observations and recommendations.
~ Attend various team and Consortium meetings.
~ Tour site construction areas.
~ Prepare additional observations and recommendations.
~ Continue to prepare sections of Bechtel assessment report.

2. Construction

Activities Performed Last Week Se tember 28-October 2

~ Reviewed Reading Room material.
~ September 29 — Met with CB&l Strategic Planning Group to discuss work packaging.
~ September 29 — Met with CB&l Electrical Field Superintendent to review extremely dense and

complex electrical raceway and hangers in containment.
~ September 29 — Met CB&l Advanced Constructability program to understand group responsibilities.
~ September 30 — Observed Work Package distribution from the Document Control Center for Unit 2

Nuclear Island at start of shift.
~ September 30 and October 1 — Met CB&l Startup personnel to review startup program and area and

system turnovers from construction.
~ October 1 — Met with CB&l Modules Procurement Manager to review program for module

procurement.
~ October 1 — Met with CB&l Shield Wall Manager to review erection of shield wall and roof.
~ October 1 — Toured Unit 2 containment and auxiliary buildings and Unit 3 condenser assembly area.
~ Conducted internal discussions on comparisons of VC Summer against Bechtel historical information

on unit rates, schedule durations, quantities, manpower, etc
~ Prepared observations and recommendations.
~ Prepared sections of Bechtel assessment report.

Activities Planned This Week October 5-9

~ Review new material as it is posted to the Reading Room.
~ Attend Plan of the Day meetings.
~ Attend Safety Meeting.
~ Meet with CB&l Labor Relations to discuss recruitment and training of crafts.
~ Meet with CB&l Welding Engineering to discuss welding program.
~ Meet with CB&l Field Engineering to discuss work packaging.
~ Conduct internal discussions on comparisons of VC Summer against Bechtel historical information on

October 5, 2015
Strictly Confidential to Bechtel, SCE&G, and SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending October 2, 2015

unit rates, schedule durations, quantities, manpower, etc.
Prepare additional observations and recommendations.
Continue to prepare sections of Bechtel assessment report.

Engineering and Licensing

Activities Performed Last Week Se tember 28-October 2

Reviewed new material as it is posted to the Reading Room.
September 28 — Conducted follow-up conference call with WEC Cranberry Engineering.
September 29 — Attended meeting with CB&l Strategic Planning Group to discuss work packaging.
September 29 — Attended meeting with CB&l Electrical Field Superintendent.
September 29 — Attended meeting CB&l Advanced Constructability program.
September 30 and October 1 — Attended meeting with CB&l Startup personnel to review startup
program.
September 30 — Met with Brad Stokes, SCE&G General Manager, Engineering Services.
October 1 - Met with Consortium Project Controls to review WEC Engineering schedule.
Provided Engineering and Licensing schedule input to Bechtel Project Controls.
Prepared observations and recommendations.
Prepared sections of Bechtel assessment report.

Activities Planned This Week October 5-9

Continue review of documents in Reading Room as they are submitted.
Perform follow-up interviews with Consortium and SCE&G personnel as needed.
Evaluate metrics on E&DCRs and N&Ds.
Review schedules for LARs and ITAAC closure.
Review representative ITAAC closure packages.
Provide Engineering and Licensing schedule input to Bechtel Project Controls.
Prepare additional observations and recommendations.
Continue to prepare sections of Bechtel assessment report.

Procurement

Activities Performed Last Week Se tember 28-October 2

Reviewed Reading Room material.
September 29 — Conducted follow-up meetings with CB&l Site Procurement to discuss data and
reports on field procurement activity.
September 2 — Attended meeting with CB&l on work packages.
September 30 — Attended meeting with CB&l 1X4 Procurement Manager.
October 1 — Attended meeting with CB&l Modules Procurement Manager.
Reviewed ROYG Procurement Report.
October 1 — Met with WEC to discuss ROYG reports and requested different sorts of reports.
Prepared observations and recommendations.
Prepared sections of Bechtel assessment report.

October 5, 2015
Strictly Confidential tc Bechtek SCE&G, and SCPSA.

Page 2 of 3

Confidential Treatment Requested by Santee Cooper ORS 00006280



ELEC
TR

O
N
IC
ALLY

FILED
-2018

August14
4:07

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
37

of43

Bechtel Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending October 2, 2015

Activities Planned This Week October 5-9

~ Continue review of documents in Reading Room as they are submitted.
~ Continue to analyze the ROYG report, interface with Project Controls on schedule.
~ Hold follow-up meetings as required with CB&l & WEC Procurement.
~ Prepare additional observations and recommendations.
~ Continue to prepare sections of Bechtel assessment report.

5. Project Controls

Activities Performed Last Week Se tember 28-October 2

Reviewed Reading Room material.
Created revised Bechtel forecasted Unit 2 critical path for evaluation.
Created bases and assumptions file for Bechtel forecasts.
Evaluated multiple forecasts based upon productivity analysis.
Finalized Bechtel version of Level 2 schedule for analysis reference.
Created revised bulk and manpower curves based upon Bechtel forecasts.
Created Unit 3 Level 2 schedule.
Created combined Unit 2 and 3 craft manpower curves.
Conducted internal review of preliminary schedule package and incorporated comments.
September 30 — Attended Consortium commodity installation and manpower curves review.
October 1 — Attended WEC Engineering schedule review.
Prepared initial observations and recommendations.
Prepared sections of Bechtel assessment report.

Activities Planned This Week October 5-9

Continue review of documents in Reading Room as they are submitted.
Update bases and assumptions file for Bechtel forecasts for Unit 3.

Finalize Bechtel version of Level 2 Unit 3 schedule.
Analyze Unit 2 and 3 bulk curves for stagger between units.
Finalize combined Unit 2 and 3 craft manpower curves.
Continue to prepare sections of Bechtel assessment report.
Finalize schedule package for internal management review.
Prepare additional observations and recommendations.
Continue to prepare sections of Bechtel assessment report.

October 5, 2015
Strictly Confidential to Bechtel, SCE&G, and SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending October 9, 2015

1. Project Management

Activities Performed Last Week October 5-9

~ October 9 — Met with CB&l Functional Operations Manager in Charlotte.
~ Reviewed draft schedule, quantities, and sustained rates developed by Bechtel Project Controls.
~ Prepared observations and recommendations.
~ Prepared sections of Bechtel assessment report.

Activities Planned This Week October 12-16

~ Interview Santee Cooper personnel.
~ Finalize observations and recommendations.
~ Finalize sections of Bechtel assessment report.
~ Meet with Bechtel assessment team members to review draft report sections, observations and

recommendations.
~ Complete preparation of Bechtel draft report.

2. Construction

Activities Performed Last Week October 5-9

~ Reviewed Reading Room material.
~ October 7 — Attended Plan of the Day meeting.
~ October 7 — Met with CB&l Lead Welding Engineer to discuss welding program.
~ October 7 — Met with CB&l Human Resources Director to discuss non-manual turnover.
~ October 7 — Met with CB&l Project Director to review some initial observations of construction effort.
~ October 9 — Met with CB&l industdal Relations Director to discuss recruiting of crafts.
~ Conducted internal discussions on comparisons of VC Summer against Bechtel historical information

on unit rates, schedule durations, quantities, manpower, etc.
~ Prepared observations and recommendations.
~ Prepared sections of Bechtel assessment report.

Activities Planned This Week October 12-16

~ Review new material as it is posted to the Reading Room.
~ Attend Plan of the Day meetings.
~ Visit Craft Training trailer.
~ Meet with CB&l Work Package planning personnel discuss work packaging, expected problems with

electrical installations.
~ Conduct internal discussions on comparisons of VC Summer against Bechtel historical information on

unit rates, schedule durations, quantities, manpower, etc.
~ Finalize observations and recommendations.
~ Finalize sections of Bechtel assessment report.

October 12, 2015
Strictly Confidential to Bechtel, SCE&G, and SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 83 Completion Assessment

Week Ending October 9, 2015

3. Engineering and Licensing

Activities Performed Last Week October 5-9

~ Reviewed new material as it is posted to the Reading Room.
~ Provided Engineering and Licensing schedule input to Bechtel Project Controls.
~ Prepared observations and recommendations.
~ Prepared sections of Bechtel assessment report.

Activities Planned This Week October 12-16

~ Continue review of documents in Reading Room as they are submitted.
~ Perform follow-up interviews with Consortium and SCE&G personnel as needed.
~ Finalize observations and recommendations.
~ Finalize sections of Bechtel assessment report.

4. Procurement

Activities Performed Last Week October 5-9

Reviewed Reading Room material.
October 7 — Conducted follow-up meetings with CB&l Site Procurement to discuss data and reports
on field procurement activity.
Reviewed ROYG Procurement Report.
October 7, 8, 9 — Met with WEC Deputy Project Manager to discuss ROYG reports and requested
different sorts of the ROYG report.
Prepared observations and recommendations.
Prepared sections of Bechtel assessment report.

Activities Planned This Week October 12-16

~ Finalize observations and recommendations.
~ Finalize input to Bechtel assessment report.

5. Project Controls

Activities Performed Last Week October 5-9

Reviewed Reading Room material.
Developed internal schedule package for review.
Updated bases and assumptions to include Unit 3 addition to Level 2 schedule.
Finalized Bechtel version of Level 2 schedule for analysis reference including Unit 3 forecasts.
Conducted internal "Team Meeting" review and incorporated comments into overall schedule
package.
Decided on the separation duration between Unit 2 and 3 completion dates.
Finalized Units 2 and 3 manpower curves.
Created Unit 2 percent complete curves based on Bechtel forecast.
October 9 — Met with CB&l Functional Operations Manager in Charlotte.

October 12, 2015
Strictly Confidential tc Bechtel, SCE&G, and SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 83 Completion Assessment

Week Ending October 9, 2015

~ Created additional Observations and Recommendations.
~ Prepared sections of Bechtel assessment report.

Activities Planned This Week October 12-16

~ Continue to review documents in Reading Room as they are submitted.
~ Finalize Bechtel version of Level 2 Unit 3 schedule.
~ Finalize observations and recommendations.
~ Finalize sections of Bechtel assessment report.

October 12, 2015
Strictly Confidential to Bechtel, SCE&G, and SCPSA.

Page 3 of 3

Confidential Treatment Requested by Santee Cooper ORS 00006284



ELEC
TR

O
N
IC
ALLY

FILED
-2018

August14
4:07

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
41

of43

Bechtel Weekly Report
V.C. Summer Units 2 83 Completion Assessment

Week Ending October 16, 2015

1. Project Management

Activities Performed Last Week October 12-16

~ October 16 — Met with SCE&G CEO.
~ Reviewed draft schedule, quantities, and sustained rates developed by Bechtel Project Controls.
~ Prepared observations and recommendations.
~ Prepared sections of Bechtel assessment report.
~ Prepared presentation to SCE&G and Santee Cooper executive management.

Activities Planned This Week October 19-23

~ October 22 — Presentation to SCE&G and Santee Cooper executive management.
~ Finalize observations and recommendations.
~ Finalize sections of Bechtel assessment report.

2. Construction

Activities Performed Last Week October 12-16

~ October 13, 15 — Attended Plan of the Day meeting.
~ October 13 — Met with CB&l work planning group to discuss electrical and pipe hanger installation

challenges.
~ October 13 — Met with CB&l training manager to discuss program and capabilities of the onsite

training facility and staff.
~ October 14 — Performed field walkdown.
~ Conducted internal discussions on comparisons of VC Summer against Bechtel historical information

on unit rates, schedule durations, quantities, manpower, etc.
~ Prepared observations and recommendations.
~ Prepared sections of Bechtel assessment report.
~ Prepared input for presentation to SCE&G and Santee Cooper executive management.

Activities Planned This Week October 19-23

~ Conduct internal discussions on comparisons of VC Summer against Bechtel historical information on
unit rates, schedule durations, quantities, manpower, etc.

~ Finalize observations and recommendations.
~ Finalize sections of Bechtel assessment report.

3. Engineering and Licensing

Activities Performed Last Week October 12-16

~ October 14 — Performed field walkdown.
~ Reviewed new material posted to the Reading Room.
~ Prepared observations and recommendations.
~ Prepared sections of Bechtel assessment report.
~ Prepared input for presentation to SCE&G and Santee Cooper executive management.

October 20, 2015
Strictly Confidential to Bechtel, SCE&G, and SCPSA.
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Bechtel Weekly Report
V.C. Summer Units 2 &3 Completion Assessment

Week Ending October 16, 2015

Activities Planned This Week October 19-23

~ Finalize observations and recommendations.
~ Finalize sections of Bechtel assessment report.

4. Procurement

Activities Performed Last Week October 12-16

~ Prepared observations and recommendations.
~ Prepared sections of Bechtel assessment report.
~ Prepared input for presentation to SCE&G and Santee Cooper executive management.

Activities Planned This Week October 19-23

~ Finalize observations and recommendations.
~ Finalize input to Bechtel assessment report.

5. Project Controls

Activities Performed Last Week October 12-16

~ Reviewed Reading Room material.
~ Developed internal schedule package for review.
~ Prepared observations and recommendations.
~ Prepared sections of Bechtel assessment report.
~ Prepared input for presentation to SCE&G and Santee Cooper executive management.

Activities Planned This Week October 19-23

~ Finalize observations and recommendations.
~ Finalize sections of Bechtel assessment report.

October 20, 2015
Strictly Confidential to Bechtel, SCE&G, and SCPSA.
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